

Northern University of Business and Technology Khulna
Department of Computer Science and Engineering

[Project's Work Plan]

Submitted by:
Sania Islam Putul
ID: 11240321885

Course Title: Software Development I
Course Code: CSE 2216
Section: 4B

Submitted to:
Vashkar Kar
Lecturer,
Department of Computer Science and Engineering (CSE),
Northern University of Business and Technology Khulna

Date of Submission: 30.08.2026

Week 1 – Project Planning

- Define game SRS (Software Requirements Specification).

Week 2 – Game Design & Architecture

- Class Diagram
- Activity Diagram.

Week 3 – Chessboard GUI

- Create the chessboard.
- Design board squares and display chess pieces in their initial positions.

Week 4 – Chess Piece Classes

- Create classes for King, Queen, Rook, Bishop, Knight, and Pawn.

Week 5 – Piece Movement

- Implement movement for all chess pieces.
- Add mouse-click selection and movement of pieces.

Week 6 – Move Validation

- Validate legal and illegal moves.
- Prevent moving pieces incorrectly and prevent moving opponent's pieces.

Week 7 – Turn & Capture System

- Implement White/Black turn management.
- Add piece capturing and update the board after each move.
- Display White's Turn / Black's Turn.

Week 8 – Check & Checkmate

- Implement check detection, checkmate detection
- Protection of the King from illegal moves.

Week 9 – Game Result & Testing

- Implement win/game-over messages.
- Add restart/new game functionality.
- Test all pieces, moves, turns, captures.

Week 10 – Finalization & Demonstration

- Perform complete testing, fix remaining issues, organize the final code.
- Prepare project documentation and final project demonstration.

